



Republic of the Philippines
Department of Education
SOCCSKSARGEN REGION

06 Apr 2026

OFFICE MEMORANDUM
QAD-2026-077

SUBMISSION OF QUARTERLY CATCH-UP PLANS FOR UNIMPLEMENTED AND PARTIALLY IMPLEMENTED PPAs

TO: Functional Division Chiefs

1. In line with the Department's commitment to ensuring the effective and timely implementation of Programs, Projects, and Activities (PPAs) under the Basic Education Monitoring and Evaluation Framework (BEMEF), pursuant to DepEd Order No. 29, s. 2022, this Office reiterates the importance of strict compliance with the preparation and submission of Catch-Up Plans for PPAs that were not implemented, partially implemented, or deferred during the preceding quarter.

2. All Functional Division Chiefs are hereby directed to ensure the following actions:

a. Conduct of Internal Review

Undertake a comprehensive assessment of the status of all PPAs scheduled for the quarter, specifically identifying those that were not implemented, partially implemented, or deferred.

b. Preparation of Catch-Up Plan

Develop and/or update a Catch-Up Plan that clearly outlines the strategies, timelines, and responsible units for the completion and implementation of unaccomplished PPAs in the succeeding quarter(s).

c. Alignment with Approved Targets

Ensure that the Catch-Up Plan is fully aligned with the approved Work and Financial Plan (WFP) and the established performance targets for the Fiscal Year.

d. Documentation and Justification

Provide clear and adequate justification for the non-implementation or partial implementation of PPAs, including corresponding mitigation measures to prevent similar occurrences in the future.

e. Submission of Reports

Submit the duly accomplished Catch-Up Plan to the Regional Office through the Quality Assurance Division (QAD) and upload the approved Catch-Up Plan to the designated link: <https://tinyurl.com/1stQ2026CatchUpPlan>. Submission shall be made **within fifteen (15) days after the end of each quarter**.

3. The Quality Assurance Division (QAD), in coordination with the concerned functional divisions, shall provide the necessary technical assistance and conduct follow-through monitoring to support the effective implementation of the approved Catch-Up Plans.

4. All Functional Divisions are enjoined to ensure the accuracy, completeness, and timeliness of submitted documents, consistent with the principles of




Republic of the Philippines
Department of Education
SOCCSKSARGEN REGION

accountability, transparency, and results-based management, and in accordance with existing DepEd policies and standards.

5. Attached herewith is the **Catch-Up Plan Template**, which shall be used by all concerned offices in the preparation and submission of quarterly Catch-Up Plans.
6. Immediate and strict compliance with this Memorandum is hereby directed.

ATTY. ALBERTO T. ESCOBARTE, CESO II
Regional Director

By the authority of the Regional Director:


KATHRINE H. LOTILLA
Director III

Encls.: As stated
References: DepEd Order 29, s. 2022
Allotment: None
To be indicated in the Perpetual Index
under the following subject:

MONITORING and EVALUATION

NSV/QAD/RM-SUBMISSION OF CATH-UP PLAN EVERY END OF THE QUARTER
004/April 6, 2026



Republic of the Philippines
Department of Education
SOCCSKSARGEN REGION

Enclosure 1 to Office Memorandum QAD-2026-077



Republic of the Philippines
Department of Education
SOCCSKSARGEN REGION

CATCH-UP PLAN

Regional Functional Division:

Name of Program:

Quarter:

Total Amount:

Name of Activity	Output Indicators (with Backlog)	Physical Target (Backlog)	Reasons for Delay	Amount	Action Plan	Person-in-Charge	Target date of Completion

Prepared by:

SIGNATURE OVER PRINTED NAME

Program Holder

Noted by:

SIGNATURE OVER PRINTED NAME

RFD Chief

Approved:

CARLITO D. ROCAFORT

Director IV



Prime Regional Government Center, Brgy. Carpenter Hill, City of Koronadal
Telephone Nos.: (083) 2288825/ (083) 2281893
Email Address: region12@depd.gov.ph
Website: depedroxii.org



Doc. Ref. Code	RO12-PFRD-FSS2	Rev	00
Effectivity	04.15.2024	Page	1 of 1

